



## SOFTWARE PROJECT MANAGEMENT PLAN

---

# Football Field Management System

By: MUHAMAD LUQMAN HAKIM BIN AMRAN

S72510

Mr. Fakhrol Adli Mohd Zaki

---

CSF4984 FINAL YEAR PROJECT I

## TABLE OF CONTENTS

|          |                                     |           |
|----------|-------------------------------------|-----------|
| <b>1</b> | <b>INTRODUCTION</b>                 | <b>1</b>  |
| 1.1      | Project Overview                    | 1         |
| 1.2      | Problem Statement                   | 2         |
| 1.3      | Problem Solution                    | 3         |
| 1.4      | Objectives                          | 4         |
| 1.5      | Scopes                              | 5         |
| 1.5.1    | Scope of the System                 | 5         |
| 1.5.2    | Coverage of the System              | 6         |
| <b>2</b> | <b>RELATED WORKS</b>                | <b>8</b>  |
| 2.1      | Pitchbooking.com                    | 8         |
| 2.2      | Arena Gong Badak                    | 9         |
| 2.3      | Metahub                             | 9         |
| 2.4      | Summary                             | 11        |
| <b>3</b> | <b>METHODOLOGY</b>                  | <b>12</b> |
| 3.1      | Software Model                      | 12        |
| 3.2      | Software and Hardware Specification | 13        |
| 3.2.1    | Software Specification              | 13        |
| 3.2.2    | Hardware Specification              | 13        |
| <b>4</b> | <b>PROJECT MANAGEMENT PLAN</b>      | <b>15</b> |
| 4.1      | Project Milestone                   | 15        |
| 4.2      | Project Gantt Chart                 | 15        |
| 4.3      | Business Model                      | 16        |
| 4.3.1    | Key Partners                        | 17        |
| 4.3.2    | Key Activities                      | 17        |
| 4.3.3    | Key Resources                       | 17        |
| 4.3.4    | Value Proposition                   | 17        |
| 4.3.5    | Customer Relationship               | 17        |
| 4.3.6    | Channels                            | 17        |
| 4.3.7    | Customer Segments                   | 18        |
| 4.3.8    | Cost Structure                      | 18        |
| 4.3.9    | Revenue Streams                     | 18        |
| <b>5</b> | <b>CONCLUSION</b>                   | <b>19</b> |
| 5.1      | Expected Outcome                    | 19        |
| 5.2      | Conclusion                          | 19        |



## CHAPTER 1

### INTRODUCTION

#### 1.1 Project Overview

The Football Field Management System is an integrated platform designed to efficiently manage multiple football fields across various branches. The system serves as a centralized hub, enabling field bookings, staff management, team registration, and transaction handling for different locations. It aims to address the challenges faced by football field operators, such as inefficient field scheduling, difficulty in managing staff, and tracking maintenance. This system ensures that all operational activities are streamlined, resulting in enhanced service delivery, better resource utilization, and increased customer satisfaction. The system's core functionality revolves around Field Booking Management, allowing users to book football fields by selecting available time slots, specifying the duration, and confirming the booking. It supports real-time updates to prevent overbooking and ensures that field usage is optimized. Additionally, the system manages Field Management, where each field's condition and availability are tracked, and maintenance schedules are organized to keep the fields in optimal condition. This feature minimizes downtime due to maintenance issues and ensures that fields are ready for use when needed. The Branch Management module enables the handling of multiple branches within the system. Each branch can be tracked individually, with details such as location, operating hours, available fields, and staff assignments. This functionality allows for a smooth operation across different geographic locations, making it easier to oversee the entire organization. In addition, the Staff Management feature tracks staff roles, work schedules, and assignments. This ensures that field maintenance tasks, as well as other staff duties, are scheduled and executed on time, optimizing workforce efficiency and performance. Another key feature is Team Registration, which allows football teams to register within the system and manage their profiles. Teams can book fields for training sessions or friendly matches, with seamless integration into the field booking system. The system also supports Payment and Transaction Tracking, enabling users to handle payments for field bookings, rentals, and other services. It

tracks all transactions, offering a transparent and secure payment process for customers, with an easy-to-access transaction history for both customers and staff. Finally, the Reports and Notifications functionality generates detailed reports about field bookings, staff performance, and financial transactions. Automated notifications alert users about upcoming bookings, field maintenance schedules, and payment reminders, ensuring that everyone stays informed and that no important updates are missed. This comprehensive approach enhances the operational flow and reduces the chances of errors, making the entire process more efficient.

## **1.2 Problem Statement**

The current system for managing football field bookings is highly inefficient and prone to errors. One significant issue is the inability of the system to handle multiple branches. Many existing systems are limited to a single location, resulting in fragmented operations. This creates operational silos, where each branch is managed separately with no centralized control. As a result, it becomes incredibly difficult to coordinate and optimize resources across multiple locations. Without a system that integrates all branches into one unified platform, staff are forced to manage schedules and resources manually, leading to errors, confusion, and a lack of visibility into the overall operations. This limits the ability to efficiently oversee activities, which ultimately hinders the business's potential for growth and scalability.

Another critical issue is the system's failure to track and report on the condition of facilities, particularly when maintenance is required. Currently, there is no centralized tool within the system to report, track, or manage maintenance tasks when a field is damaged or needs repair. The process is currently done manually, where staff must report maintenance issues on paper or through informal communication methods. This manual system increases the risk of important maintenance reports being missed or lost, as there is no system to ensure the task is tracked and followed up. Fields may remain in poor condition for extended periods, leading to unexpected unavailability and, at worst, safety issues. Without real-time visibility and automated tracking, the business is unable to efficiently address facility maintenance, which directly impacts customer satisfaction and the safety of the facilities.

In addition to the maintenance issue, the system does not include a scheduling feature for managing upcoming matches. Currently, field bookings and match schedules are not integrated, which often results in scheduling conflicts. Customers may find that their field bookings overlap with scheduled matches, leading to confusion and frustration. Furthermore, without a proper match scheduling function, staff may fail to allocate resources effectively, such as assigning the appropriate field size or ensuring that the necessary personnel are available for match-related duties. The lack of coordination

between field bookings and match schedules not only disrupts the flow of operations but also negatively affects customer satisfaction, as clients may face difficulties in securing their desired time slots for both practice and competitive matches.

Finally, the system lacks effective reporting and analytics features. Currently, there is no way to track financial transactions, analyze income, or create detailed reports on field usage, bookings, and revenue. Without this, it's hard to monitor the business's performance or spot trends. This makes it difficult for management to make informed decisions and can lead to missed opportunities to increase revenue. It also creates a lack of transparency for both customers and staff. Having accurate reports on income and field usage is important for making better decisions and keeping the business profitable.

### **1.3 Problem Solution**

The new system will be designed to support the management of multiple branches through a single, centralized platform. This solution will allow all branches to access the same data and resources, eliminating the operational silos that currently exist. With a unified system, field availability, staff schedules, and customer bookings will be visible and coordinated across all branches in real-time. This integration will streamline operations, ensuring that resources are used more effectively, and reduce confusion caused by managing multiple separate systems. As a result, staff will be able to efficiently handle bookings and manage operations across all locations from a single hub, enhancing overall efficiency and scalability. Additionally, as new branches are added, they can be easily integrated into the system without disrupting existing workflows.

To address the issue of maintenance tracking, the new system will include a dedicated feature that allows staff to report and track any maintenance issues directly within the platform. When a facility requires repairs or maintenance, a staff member can create a ticket that details the problem, and this ticket will be visible to all relevant stakeholders in real-time. The system will automatically update the status of the maintenance request as it progresses, ensuring that nothing is overlooked or delayed. Automated notifications will alert staff when maintenance tasks are completed, reducing the risk of fields being unavailable due to unresolved issues. This centralized and automated maintenance tracking will significantly improve field management, ensuring that facilities are kept in optimal condition and reducing the chances of unexpected downtimes.

The new system will incorporate a match scheduling feature, fully integrated with the field booking system. This feature will allow for easy scheduling of upcoming matches, ensuring that there are no conflicts with existing field bookings. The system will automatically check for field availability and suggest suitable time slots for matches, preventing any overlap with regular bookings. Additionally, the system will allow staff to allocate the appropriate field sizes based on the requirements of the match, ensuring that

the correct resources are assigned. By coordinating match schedules with field bookings, the system will streamline operations and eliminate scheduling conflicts. This will enhance customer satisfaction as players and teams can be assured that their matches are properly scheduled and resources are available when needed.

The new system will include robust reporting and analytics tools that will allow management to track financial transactions, analyze income, and generate detailed reports on field usage, bookings, and revenue. By integrating these features, the system will provide real-time insights into business performance, making it easier to spot trends and make data-driven decisions. Automated financial reports will be generated regularly, offering a clear view of revenue, expenses, and payment histories. The analytics tool will help management identify areas of improvement, such as peak booking times, resource allocation, and promotional effectiveness, allowing for better decision-making. This transparency will not only help management optimize revenue but also provide customers and staff with accurate and up-to-date information, fostering trust and improving operational efficiency.

## **1.4 Objectives**

### **. To Analyze and Improve Operational Efficiency Across Multiple Branches**

The objective is to analyze the current processes in place across all branches and identify areas for improvement. This includes understanding how field bookings, staff schedules, and customer data are managed across different locations. By conducting this analysis, the goal is to streamline operations, improve coordination between branches, and eliminate inefficiencies that may be causing delays or confusion. The new system will help optimize the allocation of resources, making it easier for staff to manage bookings and schedules while ensuring better communication across all branches, ultimately improving operational efficiency and customer satisfaction.

### **2. To Develop a Simple and Effective Maintenance Tracking System**

The objective is to develop a user-friendly maintenance tracking system that allows staff to easily report and track the condition of football fields. Currently, without a centralized system, maintenance issues are often overlooked or delayed. By developing a system where staff can quickly log maintenance tasks, track repairs, and ensure timely updates, the aim is to keep the fields in optimal condition. This will help reduce unexpected downtime, improve the safety and quality of the facilities, and enhance the overall customer experience by ensuring that fields are always ready for use when needed.

### **3. To Design Advanced Financial Analytics and Reporting Tools**

The objective is to design a set of simple, yet powerful financial analytics and reporting tools within the system. These tools will track financial transactions, monitor revenue, and provide detailed insights into field usage and bookings. By designing automated

reports that are easy to understand, the goal is to help management make informed decisions based on real-time data. These tools will allow the business to identify trends, optimize pricing strategies, and improve profitability by offering a clear view of the business's financial performance. This will also ensure better financial transparency for both management and customers, making the system more reliable and efficient in handling transactions.

## **1.5 Scopes**

### **1.5.1 Scope of the System**

- **In Scope:** The In-Scope of the football field management system will focus on bringing everything together into one central hub for managing all branches. This central hub will make it easy to see and manage field bookings across all locations in real-time. Customers can easily check availability, book fields, and view schedules for any branch, while staff can access all data from any location, ensuring no double bookings or conflicts. This centralized approach will eliminate confusion and make coordination between branches a lot smoother. The system will also include a maintenance tracking feature, where staff can quickly report any issues with the fields. If something needs fixing, staff will log the issue, track its progress, and get notified when it's all sorted. This ensures that all fields at different branches are kept in good condition, and no one will be surprised by a field being unavailable when they arrive. It'll reduce downtime and keep the service level high across all locations. There will also be a staff scheduling tool that allows managers to easily allocate staff across different branches. They can assign staff based on bookings, so there's always enough people available to run operations and handle matches. With everything centralized, workload distribution will be smoother, making sure no branch is short-staffed or overwhelmed. Lastly, the system will provide simple but effective reporting tools that show field usage, bookings, and maintenance logs. This centralized reporting will give managers clear insights into how fields are being used, what's working, and what needs attention. The data will help managers make better decisions about how to allocate resources, plan maintenance, and improve overall efficiency across branches
- **Out of Scope:** The Football Field Management System is designed to centralize and streamline booking, maintenance, and staff scheduling across multiple branches. However, several features and services will remain outside the project's scope. Firstly, the system will not include additional service management features such as drink or snack ordering, jersey rental, or camera and photography services. These services, if offered at specific branches, will continue to be handled manually or



through separate systems. The focus of this project is strictly on field-related operations, not on secondary amenities or customer convenience add-ons.

Secondly, the system will not integrate with external payment gateways or digital wallets for automated online transactions. Only basic or simulated payment functionalities will be supported in this version. Integration with third-party financial systems (such as online banking or e-wallet apps) may be considered for future enhancements.

Furthermore, the system will not cover physical facility automation, including lighting control, irrigation systems, or sensor-based maintenance tracking. All physical management tasks will still be performed manually by staff.

The system will also exclude mobile application development—it will be accessible only through a web-based platform. In addition, advanced HR features such as payroll, attendance monitoring, and performance evaluation will not be included. The staff scheduling function will remain limited to shift allocation and task assignment.

Lastly, the system will not include marketing and promotional tools, such as email marketing, customer loyalty programs, or social media integration. While the system provides reporting and analytics to support management decisions, advanced AI-driven forecasting or trend prediction will remain out of scope for this phase.

### **1.5.2 Coverage of the System**

- **Location or Area of the User:** The proposed system will primarily be utilized in regions where football fields are available for booking and management. It is designed to support multiple geographical locations, allowing organizations to manage several fields across different cities, towns, or even countries through a centralized platform. Since the system is web-based, users are required to have internet access to interact with it effectively. However, areas with limited or unreliable internet connectivity may experience reduced accessibility. The system's design also supports multi-branch operations, enabling administrators to oversee multiple field locations simultaneously regardless of their physical location.
- **Language of the System:** The system's primary language will be English to ensure broad accessibility and clear communication among users. The user interface will be designed to be simple, intuitive, and easy to navigate, ensuring that users can interact with the system efficiently without facing language-related difficulties.
- **Users of the System:** There will be three main categories of users for this system: Staff, Administrators, and Customers. Staff members, such as maintenance and administrative personnel, will use the system to manage schedules,

monitor field conditions, and perform assigned tasks. Administrators will have higher-level access to manage system configurations, oversee financial transactions, generate performance reports, and supervise overall operations across all locations. Customers, which include individuals or teams, will use the system to browse available field slots, make bookings, and complete payments. They will benefit from a user-friendly interface that facilitates easy access to field information, booking processes, and confirmation details.

## CHAPTER 2

### RELATED WORKS

The purpose of this chapter is to discuss and review existing e-commerce systems and research works that are related to the proposed project. It provides an overview of the technologies, methods, and features used in current systems while identifying their strengths and weaknesses. This analysis helps to establish the gap that SmartCart aims to fill through its AI-enhanced and user-centric approach.

#### 2.1 Pitchbooking.com

Pitchbooking is a comprehensive online sports facility management platform that simplifies the process of finding, booking, and managing sports venues such as football fields. It provides a centralized system that allows users and administrators to handle bookings, payments, and maintenance tasks efficiently. Through its user-friendly interface, Pitchbooking connects sports enthusiasts with available facilities in their area, making it easier to organize matches, training sessions, or recreational games.

On the official website, [pitchbooking.com](https://pitchbooking.com), users can easily choose their location to find nearby sports facilities. The platform allows them to select the type of sport they want to play, such as football, tennis, or basketball, and view a list of the nearest available venues. Each facility listing provides details such as pricing, available dates, and time slots. Users can then book a preferred date and time directly through the website and make secure online payments.

For administrators, Pitchbooking offers tools for managing field availability, tracking maintenance schedules, and generating automated invoices and reports. Overall, the platform serves as an efficient and convenient hub for both users and facility managers, promoting better organization, transparency, and accessibility in sports venue management.

## **2.2 Arena Gong Badak**

Arena Gong Badak is a local sports facility booking platform designed to manage field reservations for the sports complex located in Gong Badak. Unlike larger multi-branch systems, the Arena Gong Badak website is dedicated to a single location, focusing solely on managing bookings for that specific venue. The platform allows users to conveniently book football fields and other available facilities online, providing a simple and straightforward user experience.

Although the website does not offer extensive features such as multiple sport options, branch management, or advanced maintenance tracking, it effectively serves its main purpose — enabling users to reserve fields for specific dates and time slots. The platform emphasizes secure online payments, ensuring that users can complete their bookings safely and confidently.

Overall, the Arena Gong Badak booking system provides an efficient and reliable solution for local users who want to book sports facilities in the Gong Badak area. While it lacks the multi-location and advanced management features found in larger platforms like Pitchbooking, it succeeds in offering a focused, secure, and user-friendly booking experience tailored to a single venue's operations.

## **2.3 Metahub**

Metahub is a modern and interactive sports management platform that offers a wide range of features for both players and facility managers. The system goes beyond simple field booking by providing a comprehensive scheduling system that allows users to view, book, and manage sports sessions efficiently. Unlike single-purpose platforms, Metahub supports multiple sports options, making it suitable for football, badminton, futsal, basketball, and other activities.

One of Metahub's standout features is its tournament management module, where customers can view ongoing and upcoming tournaments, check match schedules, and follow team standings directly on the website. This makes the platform not only functional but also engaging for sports enthusiasts who want to stay updated on local competitions and events.

Through its user-friendly interface, Metahub ensures that both casual players and sports organizers can easily navigate, book facilities, and participate in events. The website presents a visually appealing and interactive design, offering a more dynamic experience compared to traditional booking systems. Overall, Metahub combines convenience, variety, and excitement—making it an ideal platform for sports communities looking to connect, compete, and manage their activities seamlessly.




Figure 2.1: Pitchbooking Homepage



Figure 2.2: Arena Gong Badak homepage




Figure 2.3: Metahub homepage

## 2.4 Summary

| Feature / Aspect              | Pitchbooking                                                                     | Arena Gong Badak                                                           | Metahub                                                                             | Proposed Football Field Management System                                                           |
|-------------------------------|----------------------------------------------------------------------------------|----------------------------------------------------------------------------|-------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|
| <b>System Scope</b>           | Multi-branch and <b>international</b> platform for sports facility management.   | <b>Single-branch</b> system focused only on the Gong Badak sports complex. | Multi-sport and <b>event-based</b> system for booking and tournaments.              | <b>Centralized platform</b> for managing <b>multiple football fields</b> across different branches. |
| <b>Sports Coverage</b>        | <b>Multiple sports</b> (football, tennis, etc.)                                  | Primarily <b>football</b> and local facilities only.                       | Offers <b>several sports</b> including football, futsal, badminton, and basketball. | Focused mainly on <b>football fields</b> across all managed branches.                               |
| <b>Maintenance Management</b> | Includes tools for <b>field condition monitoring</b> and maintenance scheduling. | <b>No maintenance tracking</b> features.                                   | Focuses more on events, <b>not maintenance</b> .                                    | Includes <b>maintenance reporting and tracking</b> to ensure all fields remain in good condition.   |

Figure 2.4: Summary for the 3 related work homepage

## CHAPTER 3

### METHODOLOGY

#### 3.1 Software Model

For the Football Field Management System, we will use the Waterfall model of the Software Development Life Cycle (SDLC). The Waterfall model is a traditional, linear, and sequential approach to software development. This model is ideal for this project as it allows for clear, structured progress toward the final product, where each phase is completed before moving on to the next. The model works well for projects like ours, where the requirements are well-defined at the outset and changes are expected to be minimal during the development process. The first phase, Requirements Gathering and Analysis, will involve collecting all necessary requirements for the system, including field booking, maintenance tracking, staff management, and multi-branch management. During this phase, we will meet with stakeholders to understand their needs and document both functional and non-functional requirements. The outcome of this phase will be a detailed Requirements Specification Document that outlines the system's features, constraints, and user needs. Next, we will proceed to the System Design phase. This phase will focus on creating a detailed system architecture that satisfies the requirements gathered in the previous phase. We will design the system's structure, including its database schema, user interface, system modules, and integrations. We will also define the technical stack and tools to be used in the project, ensuring that all components are aligned with the project's needs. The result will be a System Design Document with technical specifications and UI/UX designs. Once the design is complete, we will move into the Implementation (Coding) phase, where the actual development of the system will take place. During this phase, the development team will write the code for the system, including the booking system, maintenance management, and staff scheduling features. The frontend and backend will be developed simultaneously, ensuring seamless integration. Unit testing will also be conducted to verify that individual components function as expected. This phase will result in a fully functional codebase for the Football Field Management System. Following the development, the Integration and Testing phase will be initiated. This

phase involves integrating all the system modules and testing the entire system as a whole. We will conduct various types of testing, including functional, performance, and security testing, to ensure the system meets the specified requirements. Additionally, user acceptance testing (UAT) will be performed to ensure the system aligns with stakeholder expectations. After addressing any identified issues, the system will be ready for deployment. The Deployment phase involves setting up the system in the production environment and making it available for live use. This includes installing the system on the live servers, configuring the necessary hardware and network components, and ensuring everything is operational. We will also provide training and documentation for users to help them navigate and utilize the system effectively. This phase will result in a fully deployed Football Field Management System that is accessible for stakeholders and end users. Finally, the Maintenance and Updates phase will begin once the system is deployed. This phase ensures that the system remains functional and efficient post-launch. We will monitor the system for any issues or bugs and provide regular updates to fix problems, improve performance, and add new features based on user feedback. Maintenance will be ongoing to ensure that the system adapts to evolving needs. In conclusion, using the Waterfall SDLC model for the Football Field Management System ensures a structured approach to software development. Each phase is clearly defined and completed before moving to the next, which allows for better management of progress, resources, and timelines. This methodology will provide a comprehensive, well-documented, and reliable system that meets the specified requirements while minimizing errors and ensuring a smooth development process.

## **3.2 Software and Hardware Specification**

This section describes the minimum software and hardware requirements necessary to install, develop, and run the **SmartCart** e-commerce system.

### **3.2.1 Software Specification**

### **3.2.2 Hardware Specification**



Table 3.1: Software Specification for SmartCart

| Item                       | Specification                                  |
|----------------------------|------------------------------------------------|
| Operating System           | Windows 10 / Windows 11                        |
| Development Tools          | NetBeans IDE (with Apache Tomcat Server)       |
| Programming Languages      | Java, JSP, HTML, CSS, JavaScript               |
| Database Management System | MySQL                                          |
| Web Server                 | Apache Tomcat 9.0 or higher                    |
| Browser Compatibility      | Google Chrome, Mozilla Firefox, Microsoft Edge |
| API Integration            | Payment Gateway API, AI Recommendation API     |

Table 3.2: Hardware Specification for SmartCart

| Item                   | Specification                                |
|------------------------|----------------------------------------------|
| Computer and Processor | Intel Core i5 (or equivalent AMD Ryzen 5)    |
| Memory (RAM)           | Minimum 4 GB (Recommended 8 GB)              |
| Hard Disk Storage      | Minimum 250 GB available space               |
| Display Resolution     | 1366 × 768 pixels or higher                  |
| Graphics               | Integrated Graphics (Intel UHD / AMD Radeon) |
| Network Connection     | Stable broadband internet connection         |

## CHAPTER 4

### PROJECT MANAGEMENT PLAN

#### 4.1 Project Milestone

A project milestone is a management tool that is used to delineate a point in a project schedule. These points can note the start and finish of a project, and mark the completion of a major phase of work. Complete this template in Table 4.1 for your FYP project milestone.

Table 4.1: Milestone for ...

| Milestone No. | Description                     | Outcome           | Completion Date |
|---------------|---------------------------------|-------------------|-----------------|
| 1             | Completion of Planning Phase    | SPMP Document     | 30/10/2025      |
| 2             | Completion of Analysis Phase    | SRS Document      | dd/mm/yyyy      |
| 3             | Completion of Design Phase      | SDD Document      | dd/mm/yyyy      |
| 4             | Completion of Development Phase | System Prototype  | dd/mm/yyyy      |
| 5             | Completion of Thesis            | Thesis Submission | dd/mm/yyyy      |

#### 4.2 Project Gantt Chart

A Gantt chart is a chronological bar chart, an easy-to-digest timeline that transforms your project details into a clear visual representation.




Figure 4.1: Gant chart

### 4.3 Business Model

As an entrepreneur, you need to get your idea(s) out from your head into a tangible format. This is so that you can communicate with others. The Business Model Canvas can be defined as a strategic management tool. It establishes and communicates a business idea or concept. Think of the business model canvas as a mission statement for your product roadmap.




Figure 4.2: Bussiness Model Canvas Template

#### **4.3.1 Key Partners**

Key Partnerships will include local sports facilities for field access, payment gateway providers for secure transactions, maintenance service providers for field upkeep, and technology partners for hosting and development support.

#### **4.3.2 Key Activities**

Key activities involve managing field bookings (FR1), tracking field availability and condition (FR2), and overseeing branch operations (FR3). The system handles staff management, scheduling, and task assignment (FR4), as well as team registration and field assignment (FR5). It also tracks payments and transactions (FR6) and generates reports and notifications (FR7) to keep users updated.

#### **4.3.3 Key Resources**

The online booking platform for field reservations, field management software for monitoring field availability, condition, and maintenance schedules, and staff management tools for staff scheduling and role organization are the core resources for this system. Additionally, the system uses a cloud database to store user information, transaction history, and field data, as well as a payment gateway to ensure secure transactions. Notification services are also utilized to notify users of updates and alerts, and report creation tools are essential for producing insightful and analytical reports

#### **4.3.4 Value Proposition**

The system offers an easy and efficient field booking process, centralizes field management for availability and condition, and simplifies branch and staff operations. It provides seamless team registration, secure payment processing, and transaction tracking. Additionally, it generates reports and notifications to keep users and administrators updated.

#### **4.3.5 Customer Relationship**

Strong customer relationships are built through customer support (helpdesk/chat), real-time email . Customer also will being help with admin to help them if any problem happen especially in booking process

#### **4.3.6 Channels**

The system is accessible via a web platform for field bookings and management. Email, SMS, and in-app notifications provide updates for teams, staff, and administrators

#### **4.3.7 Customer Segments**

Key customers include football teams (amateur and professional) booking fields, field owners offering their facilities, staff members managing schedules and operations, and branch managers overseeing multiple locations. Football fans may also use the platform for event bookings.

#### **4.3.8 Cost Structure**

Costs include software development and maintenance, payment gateway transaction fees, staff salaries, and marketing expenses.

#### **4.3.9 Revenue Streams**

The primary revenue streams for this system include booking fees charged for field reservations, sponsorship from relevant brands or companies looking to advertise through the platform, and tournament fees collected from organizing and hosting football tournaments. These fees will drive the platform's profitability while supporting its ongoing operations.

## **CHAPTER 5**

### **CONCLUSION**

#### **5.1 Expected Outcome**

The expected outcome of the Football Field Management System is to automate and streamline the management of football facilities, reducing the reliance on manual processes for tasks such as staff scheduling, field maintenance tracking, and availability monitoring. By centralizing these functions into one platform, the system aims to improve operational efficiency, minimize errors, and enhance overall management. Administrators will be able to manage multiple locations from a single interface, track real-time field conditions, and allocate resources effectively, leading to smoother operations and higher user satisfaction. This comprehensive system will create a more organized and transparent management process, replacing outdated, manual methods.

Currently, many sports facilities still rely on manual systems, which can be time-consuming, inefficient, and prone to errors. Manual tracking of field conditions, scheduling staff, and coordinating maintenance across multiple branches can lead to miscommunication and scheduling conflicts. Existing systems often fail to handle the complexities of managing several locations from a single hub, which can lead to difficulties in resource allocation and operational oversight. The proposed system addresses these issues by offering a unified solution that centralizes the management of multiple branches, allowing administrators to monitor and manage all locations from one platform, ensuring better coordination, timely maintenance, and improved service delivery across the entire operation.

#### **5.2 Conclusion**

In conclusion, the Football Field Management System aims to address the challenges faced by sports facility administrators by streamlining and automating key tasks such as field maintenance tracking, staff scheduling, and availability monitoring. Unlike traditional manual methods, which are prone to inefficiencies and errors, this system

provides a centralized solution that allows for more effective management of multiple locations from a single interface. By eliminating the need for manual coordination, the system enhances operational efficiency, reduces the risk of miscommunication, and ensures that resources are allocated effectively. Ultimately, this system will not only improve the management of sports facilities but also enhance user satisfaction by offering a more organized, transparent, and reliable solution. This comprehensive approach promises to transform the way sports facilities operate, paving the way for a more efficient and user-friendly experience for both administrators and customers alike.

## CHAPTER 6

### REFERENCES

1. Chatterjee, S., Dey, A., Bhowmick, A., Ghosh, A., Deb, A. (2025). Turf Booking System: Simplifying Sports Facility Reservations. *International Journal for Multidisciplinary Research (IJFMR)*, 7(3). <https://doi.org/10.2582/2160-...>
2. Tshering, Y., Yangchan, T., Wangchuk, K. J. (2024). Empowering sports enthusiasts and facility owners: An Online Sports Field Booking System for Bhutan. *Journal of Applied Engineering, Technology and Management*, 4(1), 83–89. <https://doi.org/10.54417/jaetm.v4i1.125>
3. Li, C., Li, J., Cao, H., Meng, Z. (2017). Design and implementation of online booking system of university sports venues. *MATEC Web of Conferences*, 100, Article 02024. <https://doi.org/10.1051/matecconf/201710002024>
4. Febriansyah, G. A., Waluyo, A. F. (2023). Next-Gen Sport Center: Innovative mobile-based system for sport facility reservations. *International Journal of Computer Applications*, 185(42), 18-23. <https://doi.org/10.5120/ijca2023923228>